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October 8, 1989 

de tnaximis 

MONTHLY PROGRESS REPORT 
de maximis/ inc. 

PROJECT NAME; Bluff Road 

TIME PERIOD COVERED; 1 September through 3 0 September 1989 

ACTIONS TAKEN TOWARD COMPLIANCE WITH AGO: 

•Received regulatory comments on the draft RI Report 
Septemiser 8, 1989. 

•Meetings with USEPA and SCDHEC were conducted September 
19 and September 26 to discuss and clarify comments on 
the draft RI Report. Based on these meetings, 
initiated preparation of responses to the comments and 
appropriate revisions to the Rl Report. 

> , •Continued preliminary work on the FS pending completion 

,^j of the final RI Report. 

PLANS AND PROCEDURES COMPLETED; 

•See ACTIONS TAKEN (above). 

ACTION ITEMS FOR FOLLOWING MONTH; 
•Complete preparation of a draft hypothetical future 
exposure scenario for the baseline risk assessment. 
This will be a separate section in the RI Report. The 
draft scenario is to be provided for USEPA review and 
comment by October 25, 1989. 

•Continue finalization of the RI Report based on USEPA 
comments. The final RI Report is due to the USEPA not 
later than November 3, 1989. Every effort will be made 
to accelerate this schedule; 

ANTICIPATED DELAYS/PROBLEMS; 

•None anticipated. 

RESULTS OF SAMPLING/TESTING; 

^ ^ •N/A 




